

Issues

#	Project	Tracker	Subject	Parent task	Parent task subject	Priority	Status	% Done	Start date	Due date	Spent time	Total estimated time	Assignee
55	TrackHandler	Bug	Track has no more fuel but still receiving new tactical updates/			Normal	New	0	04/29/2023	05/06/2023	0.00	16.00	Fernando Jose Capeletto Neto
53	CMSDisplay	Epic	Enable iOS version for CMSDisplay	Feature #47: Enable mobile version of CMSDisplay	Enable mobile version of CMSDisplay	Normal	New	0		05/15/2023	0.00		
47	CMSDisplay	Feature	Enable mobile version of CMSDisplay			Normal	New	50	04/14/2023	05/15/2023	0.00	32.00	Fernando Jose Capeletto Neto
46	CMS	Task	Document CD/CI process and create Definition of Done file	Feature #23: Stablish standards and practices to enhance DevOps CI/CD processes.	Stablish standards and practices to enhance DevOps CI/CD processes.	Normal	New	0			0.00	2.00	
45	TrackHandler	Task	Create resilience if Kafka Broker is unavailable.			Normal	New	0			0.00		
43	CMS	Task	Create CMS_Deploy Jenkins pipeline to deploy on production	Feature #23: Stablish standards and practices to enhance DevOps CI/CD processes.	Stablish standards and practices to enhance DevOps CI/CD processes.	Normal	In Progress	80	04/11/2023	04/25/2023	2.50	32.00	Fernando Jose Capeletto Neto
38	CMS	Task	Create a muti-topic branch CMS_IntegrationTest Jenkins Pipeline	Feature #23: Stablish standards and practices to enhance DevOps CI/CD processes.	Stablish standards and practices to enhance DevOps CI/CD processes.	Normal	In Progress	50	04/06/2023	04/25/2023	5.50	32.00	Fernando Jose Capeletto Neto
33	TrackHandler	Epic	Apply standards and practices to enhance DevOps CI/CD processes.	Feature #23: Stablish standards and practices to enhance DevOps CI/CD processes.	Stablish standards and practices to enhance DevOps CI/CD processes.	High	In Progress	68	04/04/2023	04/25/2023	0.00	80.00	Fernando Jose Capeletto Neto
31	Fernando.Engineer Software Lab	Task	Install Scrum module into Redmine.			High	Feedback	0	04/03/2023		0.00	8.00	Fernando Jose Capeletto Neto
30	CMS	Backlog	Backlog			Normal	New	0			0.00		

#	Project	Tracker	Subject	Parent task	Parent task subject	Priority	Status	% Done	Start date	Due date	Spent time	Total estimated time	Assignee
28	CMS	Epic	Imprement Maneuvering for SystemTracks using Keyboard			Normal	New	0			0.00	32.00	
27	AIVDMDecoder	Feature	Introduce decoding of GPS Sentences.			Normal	New	0	04/03/2023		0.00		Fernando Jose Capeletto Neto
23	CMS	Feature	Stablish standards and practices to enhance DevOps CI/CD processes.			High	In Progress	81	04/04/2023	04/28/2023	2.00	266.00	Fernando Jose Capeletto Neto
22	TrackHandler	Epic	Multi-Instance Support - Prepare to Horizon Scaling			Normal	New	0			1.00		
21	TrackHandler	Epic	Implement Auth0 / OAuth mechanism and use userId/playerId field inside service.			High	New	0			0.00		
20	TrackHandler	Task	Use Liquibase to safely evolve database schema.	Epic #33: Apply standards and practices to enhance DevOps CI/CD processes.	Apply standards and practices to enhance DevOps CI/CD processes.	High	In Progress	20	04/11/2023	04/18/2023	5.00	32.00	Fernando Jose Capeletto Neto
16	CMSDisplay	Task	CMSDisplay shall consume all singular AISMessages sent	Epic #7: Consuming/Exhibiting singular AISMessages and consolidated AISTracks messages	Consuming/Exhibiting singular AISMessages and consolidated AISTracks messages	High	In Progress	70	03/29/2023	04/04/2023	6.00	48.00	Fernando Jose Capeletto Neto
15	CMSDisplay	Task	Use TRACKDAO_TOPIC message as Heartbeat			Normal	New	0			0.00	16.00	Fernando Jose Capeletto Neto
14	CMSDisplay	Task	Memorize Position and Zoom Level after leave and back to application			High	New	0			0.00	24.00	Fernando Jose Capeletto Neto
13	CMS	Feature	Enable Sensor Detection			Normal	New	0		05/23/2023	0.00	320.00	Fernando Jose Capeletto Neto

#	Project	Tracker	Subject	Parent task	Parent task subject	Priority	Status	% Done	Start date	Due date	Spent time	Total estimated time	Assignee
7	CMSDisplay	Epic	Consuming/Exhibiting singular AISMessages and consolidated AISTracks messages	Feature #1: AIS Integration	AIS Integration	High	In Progress	87	03/29/2023	04/04/2023	0.00	114.00	Fernando Jose Capeletto Neto
5	CMSDisplay	Task	TrackAlert Panel: Create Save and Dismiss actions for alerts			Normal	New	0	03/28/2023		0.00		
4	CMSDisplay	Task	TrackAlert Panel: Split Alerts in SYSTEM and TACTICAL Categories.			Normal	New	0	03/28/2023		0.00		Fernando Jose Capeletto Neto
1	CMS	Feature	AIS Integration			High	In Progress	92	03/28/2023	04/04/2023	0.00	186.00	Fernando Jose Capeletto Neto